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(Costs in Million Dollars)

Project / Program Limits Municipality Function  Fund Phas 2004 2005 2006 2007 2008 Total

Highway Design SP NS D 7.00 7.00 7.00 7.00 7.00 35.00

Highway ROW SP NS R 2.00 2.00 2.00 2.00 2.00 10.00

Stormdrain Retrofit SM s C 2.30 1.40 3.00 1.00 7.70

Hartford Avenue SP s C 5.50 5.00 10.50

Jamestown Br. Demolition - Includes SM B C 5.00 15.00 1.00 21.00

Bike Access

ADA Projects Locations to be determined SM s C 2.50 1.50 1.00 1.00 1.00 7.00

Landscaping for Prior Year Projects SP s C .50 .50

Mowry Road Burrillville SM s C 1.00 1.00

Rt. 3 (Reconstruction) Sandy Bottom Rd. to Reservoir Rd. Coventry SP s C 2.70 2.70

Waterfront Drive North End E. Providence, SE s C 2.40 2.40

Pawtucket

Waterfront Dr. Warren Ave. Connector - Warren E.Providence SE s C 2.40 2.40
Ave. to Water St.

East Main Road Bailey Brook to Portsmouth Town Middletown SM N C 7.20 7.20
Line

Eunding Categories Eunction of Project/Program Phase

B: Bridge C: CMAQ D: Discretionary/Demo

H: High Priority I: Interstate  N: NHS

P: Planning PLH: Public Land Highway

R: Recreational Trails S: STP - Minimum Guarantee
SR: Safety Redistribution

A: Administrative

SE: System Expansion

SD: Study and Development
SM: System Management
SP: System Preservation

61

A: Administration C: Construction D: Design, preparation of final construction plans
O: Operations

E: Preliminary evaluation - no commitment to implementation
R: Right-of-Way - Property and easement acquisition including relocation

S: Preliminary and environmental studies necessary to make implementation decision



State of Rhode Island

Amendment 13

Highway Program

Transportation Improvement Program 2003 -2008
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(Costs in Million Dollars)

Project / Program Limits Municipality Function ~ Fund Phas 2004 2005 2006 2007 2008 Total
East Main Road Bailey Brook to West Main Road/ Middletown SM N C 3.50 3.50
West Main from East Main to
Coddington
Post Rd. School Street to Frenchtown Road N,Kingstown SP s C 11.00 11.00
Rt. 4/US 1 Gilbert Stuart Median Turnaround N.Kingstown SM NS C 5.50 2.90 7.00 15.40
Route 1/138 NE Quadrant Ramp
Downtown Circulation Improvements Providence SM s C 3.30 3.30
Dean St., Cahir St. and Stewart St. West Exchange St. to Point St. Providence SP S c 3.00 3.00
Improvements
Rt. 1 Improvements Moorsefield Road S.Kingstown SP NS C 6.60 6.60
Intersection/Median Closures
Rt. 44 Dancroft St. to West Greenville Rd. Smithfield SP s C 5.00 7.00 12.00
Rt. 5 Metro Center Blvd. to Hillard Ave. Warwick SP s C 3.00 3.00 5.00 11.00
Federal Road Upland Way to Middle Hwy Barrington SP s C 1.00 1.00
Avenue for the Arts Masonic Temple Roadway Providence SM s C 3.50 3.50
Improvements
Program Total 55.10 4170 3590 18.00 27.00

Funding Categories

B: Bridge C: CMAQ D: Discretionary/Demo

H: High Priority I: Interstate  N: NHS

P: Planning PLH: Public Land Highway
R: Recreational Trails S: STP - Minimum Guarantee

SR: Safety Redistribution

Function of Project/Program

A: Administrative

SD: Study and Development
SM: System Management

SP: System Preservation
SE: System Expansion

62

Phase

A: Administration C: Construction D: Design, preparation of final construction plans

E: Preliminary evaluation - no commitment to implementation

O: Operations

R: Right-of-Way - Property and easement acquisition including relocation
S: Preliminary and environmental studies necessary to make implementation decision



State of Rhode Island and Providence Plantations

Interoffice Memorandum

February 18, 2005

John P. O'Brien, Secretary
State Planning Council

Department: Administration

From: James R. Capaldi, P.E.
Director of Transportation

Department: Transportation

Subject: Request for TIP Amendment

In accordance with State Planning Council procedures and the Memorandum of
Understanding (MOU) between our respective agencies, my staff has reviewed project schedules
and compared current cost estimates to the amounts programmed in the Transportation
Improvement Program (TIP). That review has found that six TIP projects now require a TIP
amendment to reflect current project schedules and costs. This memo is to request a TIP
amendment to address these project changes. The requested TIP changes are described below:

Project Schedule Changes

1.  Waterfront Drive — Warren Avenue Connector, East Providence — This project
will be ready for construction this summer instead of FY 2006 as programmed in the
TIP. The project cost is now estimated to be $2.4 million.

2.  Waterfront Drive _North End - The right-of-way necessary for project
implementation has yet to be secured. The project should be rescheduled for FY
2006 with consideration given to moving the project back to Study & Development
with the main Waterfront Drive project.

3.  Post Road — N. Kingstown — Drainage and right-of-way conflicts need to be
resolved before the project can be implemented. The project should be rescheduled
for FY 2006.

Project Cost Changes

1. Hartford Avenue -- Johnston/Providence — A new contract for drainage
improvements has been added to the project increasing the total project cost by $2.5
million. Additionally, some of the construction work for the project has been
accelerated so that the cost of the work scheduled for FY 2005 has increased by $4.5
million.

2. Rt 4/ US1 — N. Kingstown — At the request of the town of North Kingstown, an
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additional loop at the Route 1/138 interchange has been added to the project. The
installation of guardrail along the entire length of Rt. 4/US1 in North Kingstown has
been added to the project due to the success of the guardrail improvements in South
Kingstown. Inflation and these additions have increased the project cost by $2.9
million for the FY 2004-2005 period. Once these improvements have been
completed, an evaluation will be made of the need for the Gilbert Stuart Median
Turnaround which has a current cost estimate of $7 million.

Route 5 — The cost estimate for the first phase of the project has not been updated
since 2002. As work progressed on the project design, additional cost items were
identified and the cost estimate updated. The current cost estimate for the project’s

first phase requires an additional $3.0 million programmed in FY 2005.

The tables below display the proposed changes to the TIP in million dollars showing that
fiscal constraint is maintained with the changes.

Current TIP
Project Project | Total
2004 | 2005 | 2006 | 2007 | 2008 Total 04-05
Waterfront Dr. - Warren 20 20 0.0
Avenue Connector
Waterfront Dr. — North 24 24 2.4
End
Hartford Avenue 1.0 7.0 8.0 1.0
Post Road 4.0 7.0 11.0 11.0
Rt. 4/1 55 5.0 10.5 5.5
Rt. 5 3.0 5.0 8.0 3.0
Totals 41.9 22.9
Proposed Amendment
Project Project | Total | Change
2004 | 2005 | 2006 | 2007 | 2008 Total 04-05 04-05
Waterfront Dr. - Warren 24 24 24 +2.4
Avenue Connector
Waterfront Dr. — North 24 24 0.0 2.4
End
Hartford Avenue 55 5.0 10.5 5.5 +4.5
Post Road 11.0 11.0 0.0 -11.0
Rt. 4/1 5.5 2.9 7.0 15.4 8.4 +2.9
Rt. 5 3.0 3.0 5.0 11.0 6.0 +3.0
Totals 52.7 22.3 -0.6

We thank you and the Transportation Advisory Committee for considering this
amendment proposal.





